NWS CHANGE FORM

PART A

1. DATE SUBMITTED

2/24/00

This form is in three parts. Submitters must complete unshaded blocks in Part A and as much of Part B as possible. WSH will complete Part C
(implementation details). If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS Change Management
at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).

2. ORIGINATOR OFFICE

NWS SOUTHERN REGION

3. SUBMITTING AUTHORITY
Name: Thomas H. Grayson
Routing Code:

4. COGNIZANT TECHNICAL INDIVIDUAL
Name: Victor W. Murphy
Routing Code: W/SR42x1

5. ORIGINATOR TRACKING NUMBER
SRH-679

Phone: 817-978-2627 x 130
W/SR4

6. SYSTEMS AFFECTED BY CHANGE
[C] DATA PRODUCTS (Complete Data Products Supplement)

[ crs

7. WSH TRACKING NUMBER

NWS 555

XI NEXRAD 3100

[] Asos AWIPS ] OTHER (specify)

8. TITLE OF CHANGE
Addition of a 14.4 kbps dedicated circuit from the KZLK WSR-88D to WFO SHV

9. TYPE OF CHANGE 10. SITES AFFECTED (Attach Part B, Page 2, if needed)

KLZK WSR-88D RPGOP

[X HARDWARE [CBOFTWARE [DOCUMENTATION ONLY WFO SHV AWIPS

11. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM (Include problem report reference numbers.)

A Southern Region initiative has been created to attempt to provide more robust WSR-88D NEXRAD coverage in Southwest Arkansas in response to user
concerns. WFO Shreveport, LA (SHV) is the WFO responsible for issuance of public products over much of Southwest Arkansas.

12. KNOWN OR PROPOSED SOLUTION (Include source and description of new features or data products.)

This SR initiative will be in effect only until the AWIPS SBN/WAN is capable of disseminating 18 NEXRAD products per volume scan to adjacent WFOs.
Until then, the SR initiative calls for the installation of a 14. 4 kbps dedicated circuit from the existing vacant dedicated Port #4 on the WFO KLZK WSR-
88D to the AWIPS at WFO SHV. Applicable modems would also have to be installed at WFO LZK.

In addition, the AWIPS at WFO KSHYV wiill need to be configured to ingest data from the KLZK WSR-88D via this narrowband circuit.

13. ALTERNATE SOLUTIONS

14. REQUIRED
CHANGE DATE
3/23/00

15. RATIONALE FOR REQUIRED CHANGE DATE (Include proposed priority, if known.)
Implementation of Southern Region initiative to coincide with Congressional briefing given to
Sen. Blanche Lincoln of ARK by Gen. Kelly and Bill Proenza, SR Director.

CCB/PMC/CMB DECISION

16. DECISION AUTHORITY LEVEL

] PMC or NWS CMB DECISION REQUIRED

CCB LEVEL ONLY

17. CCB LEVEL DECISION SIGNATURE

APPROVED

RECOMMEND APPROVAL

DATE SIGNED
[0  DISAPPROVED

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED
18. PMC OR NWS CMB DECISION SIGNATURE

] ApPROVED

[C] DISAPPROVED DATE SIGNED
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NWS CHANGE FORM
PART B

1. ORIGINATOR TRACKING NUMBER

All RC/ECP submissions must also address the following information. Indicate if any areas are unknown or do not
apply. State why information is unknown and when it will be available. Attach extra pages if necessary,

2. WSH TRACKING NUMBER

referencing each applicable subject. NWS 555
FUNDING INFORMATION
Estimate costs and indicate known sources of funding. (Include travel time, installation time, administrative 3. SOURCE OF 4. TOTAL COST
time, and software development time when applicable.) FUNDING s
5. DEVELOPMENT COSTS (Estimate development costs) AMOUNT
6. OPERATIONAL TEST AND EVALUATION COSTS (Estimate test and evaluation costs) AMOUNT
7. PRODUCTION COSTS (Include acquisition, kit proofing, spares, delivery, and documentation costs) AMOUNT
8. COMMUNICATIONS SERVICE/CIRCUITS COSTS (Include installation and recurring costs) NWSH/OSO $700/mo
$1800 NRC
9. IMPLEMENTATION SUPPORT COSTS (Include travel, installation, and administrative costs) AMOUNT
9A. LIFE CYCLE SUPPORT COSTS (Less communications service/circuits) AMOUNT
SUPPORTING INFORMATION AND SCHEDULES
Provide detailed information needed to implement the requested change.
10. DEVELOPMENT STATUS/SCHEDULE (Major milestones such as Start, Beta 11. PRODUCTION STATUS/SCHEDULE (Major milestones such as
Test, and OT&E) Solicitation, Contract Start Date, Delivery Date, Kit Proofing, etc.)
12. IMPLEMENTATION/RETROFIT SCHEDULE 13. FACILITY INFORMATION (Attach facility drawings/plans.)
14. COMMUNICATIONS INSTALLED (Type required, who will order, and 15. COMMUNICATIONS SERVICE/CIRCUITS TO BE REMOVED
associated hardware required; attach Part B, Page 2, if needed.)
14.4 kbps dedicated circuit, to be ordered by Chris White of NWSH.
Applicable modems also required at WFO LZK RPG.
16. REQUIRED CLEARANCES, WAIVERS, AND LICENSES (Include person or 17. COORDINATION OF CHANGE WITH OTHER CHANGES
organization responsible for obtaining each)
18. PHYSICAL ITEMS AND DOCUMENTS AFFECTED (Include part, serial, and 19. STAFF RESOURCE IMPACTS (Skills and workload impact on
document numbers. Attach Part B, Page 2, if needed.) maintainers, operators, and managers.)
20. LOGISTICS IMPACTS (Include facilities, maintenance, training, and support 21. OPERATIONAL IMPACTS (Include continuity and back up needs
equipment impacts.) and plans.)

22. ADDITIONAL MAJOR CHANGE ACTIVITIES (Include who will accomplish each of them and staff hours required.)
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NWS CHANGE FORM
PART B - PHYSICAL ITEM AND DOCUMENT IMPACT MATRIX SUPPLEMENT

1. ORIGINATOR TRACKING NUMBER

This information is required prior to publication of Engineering Modification Notes and Software Release Notes. List physical items to be replaced
and specify any changes in related documentation. (Submitters should complete this information, if known. WSH will assist.)

2. WSH TRACKING NUMBER

NWS 555

3. ITEM NAME, 4. 5. SUPERSEDED ITEM OR CONFIGURATION 6. SUPERSEDING PART
CIRCUIT TYPE, REMOVE NUMBER OR NEW
SOFTWARE VERSION, REPLACE A. PART NUMBER OR B. SERIAL NUMBER(S) OR CONFIGURATION
OR SITE LOCATION MODIFY CONFIGURATION COMMENTS

8. SUPERSEDED
DOCUMENT

9. SUPERSEDING
DOCUMENT

A. IDENTIFIER

A. IDENTIFIER
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. OR NATOR TRACKIN NUMBER

NWS CHANGE FORM

PART C
WSH is responsible for Part C, but submitters may complete sections that would help clarify the change 2. WSH TRACKING NUMBER
requirement or the necessary implementation actions.
NWS 555
3. CCB COST EVALUATION
NWS COST $ FAA COST $ DOD COST $ OTHER AGENCY COST $ TOTAL COST $
(SPECIFY)
4. IMPLEMENTATION DOCUMENTS REQUIRED
] Engineering Modification Note [] software Release Notes [] other bocument (Specify)

ADDITIONAL IMPLEMENTATION INSTRUCTIONS (e.g., Implementation schedule, parts shipping instructions, equipment disposal procedures, additional
documentation required, and status reporting instructions.) Include documentation, data input, notification vehicle, or specific action step required to verify
completion of the implementation activity.

5. IMPLEMENTATION ACTIVITY REQUIRED 6. REQUIRED 7. RESPONSIBLE 8. DOCUMENT OR
COMPLETION PERSON AND ACTION REQUIRED TO
DATE OFFICE VERIFY COMPLETION

Order of a 14.4 kbps dedicated circuit from the WFO KLZK WSR-88D RPG 3/23/00 Chris White,

to the AWIPS at WFO SHV 0S0152

Shipment of applicable modems to WFO KLZK.

Final connection/installation of circuits at each end...at the RPG at KLZK
and at the AWIPS at KSHV
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